

GOVERNMENT OF TELANGANA  
ABSTRACT

Integrated Housing Slum Development Programme (IHSDP) – Providing infrastructure facilities in slum areas of Nirmal Municipality under IHSDP scheme -Revised Administrative sanction -Accorded– orders – Issued.

---

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.Rt.No. 58,

Dated: 19.02.2015

Read the following:

1. GO.Rt.No. 875, MAUD (UBS) Department, Dated: 18.7.2011.
2. G.O.Rt.No. 1227, MAUD (UBS) Department, Dated: 28.8.2009.
3. Minutes of Technical Committee meeting held on 21.3.2013
4. From ENC (PH), Hyderabad Lr.No.ENC/T6/NRL/IHSDP/2014, 2.5.2014.

&&&

**ORDER:**

In the G.O. 2<sup>nd</sup> read above, orders were issued for according administrative sanction to Nirmal Municipality under IHSDP scheme for an amount of Rs.1125.46 lakhs with the following method of funding:

Sl.No.	Agency	Share ( Rs. in Lakhs)
1.	Central share	890.59
2.	State share	111.36
3.	ULB share	123.51
	Total:	1125.46

2. The Engineer-in-Chief (Public Health), Hyderabad vide reference 4<sup>th</sup> read above, has submitted that technical sanction is accorded for Rs.1125.46 lakhs and registered under ENC (PH) R.No.22/2009-10, dated:11.12.2009. During the course of execution as per site conditions some deviations are occurred in laying of CC Roads and sites for some of the social infrastructure works could be handed over by the ULB to the executing agencies. The CSMC during meeting held on 17.2.2012 has approved the revised DPR for Rs.1025.62 lakhs. Though, the certain items have been dropped in revised DPR due to non availability of sites, the project cost is increased upto Rs.1110.76 lakhs due to change in SSR rates and statutory provisions like labour cess, price adjustment, tender premium, increase of VAT etc, which were not included in the technical sanctioned DPR. Accordingly, the revised estimates submitted to the Technical Committee and the Technical Committee in its meeting dated: 21.3.2013 has approved revised estimates for Rs.1110.76 lakhs and requested the Government to accord revised administrative sanction for Rs.1110.76 lakhs which is within the administrative sanction already accorded with the following method of funding:

GOI share	: 730.26
State share	: 91.28
ULB share	: 289.22
Total	: 1110.76

Contd...2..

3. Government after careful examination of the proposal of ENC (PH), Hyderabad and as recommended by Technical Committee, hereby accord revised Administrative Sanction for Nirmal IHSDP scheme for a total amount of Rs.1110.76 lakhs (Rupees one thousand one hundred and ten lakhs and seventy-six thousand only) with the following method of funding:.

(Rs. in lakhs)

Sl. No.	Name of the Project/work	Total project Cost	GOI Share	State Share	ULB Share
1.	Nirmal IHSDP scheme	1110.76	730.26	91.28	289.22
	<b>Total:</b>	<b>1110.76</b>	<b>730.26</b>	<b>91.28</b>	<b>289.22</b>

4. The Engineer-in-Chief (Public Health), Hyderabad / The Managing Director, APUFIDC Ltd., Hyderabad shall take action accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O No. 298/35/EBS-VIII/14, dated: 18.7.2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

M.G.GOPAL  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief (Public Health), Hyderabad  
The Managing Director, APUFIDC Ltd., Hyderabad  
Copy to:  
The Municipal Commissioner, Nirmal Municipality  
The Finance (EBS-VIII) Department  
The P.S. to Prl. Secretary (MA) to Government  
Sc

//FORWARDED BY ORDER//

ASSISTANT DIRECTOR